




CITY OF WICHITA FALLS TRANSPORTATION PROJECTS FY 2016-2017



CITY OF WICHITA FALLS FY 2016-2017 TRANSPORTATION PROJECTS					
	PROJECT	LIMITS	PROJECT DESCRIPTION	PROPOSED AWARD DATE	ESTIMATED COST
UNDER CONSTRUCTION					
1	Wichita Bluff Hike and Bike Trail Phase 1	Seymour Hwy to Wichita River in Wichita Bluff Nature Area	Construct Hike and Bike Trail	11-4-2014 90% Complete McGrath Construction	\$1,300,000
2	Falls Bridge & Trail Improvements	Circle Trail at IH-44	Replace Pedestrian Bridge and Trail Re-alignment	12-20-2016 75% Complete Duke Construction	\$361,879
3	2016 Kemp-Monroe Drainage Project	Ave I to Kell Blvd	Construct Drainage System and Detention Pond	2-7-2017 40% Complete Wilson Contracting	\$3,992,634
4	2017 Asphalt Street Rehab	Various locations across the City	Rehabilitation of selected City streets	2-21-2017 80% Complete Old Castle Materials Texas, Inc	\$1,597,516
5	2017 Concrete Street Rehab	Cedar Ave from Birch to Seymour Rd	Rehabilitation of City Street	4-4-2017 40% Complete Freeman Paving	\$506,607
6	Wichita Bluff Hike and Bike Trail Phase 2 Tap Funding	Wichita Bluff to Loop 11	Construct Hike and Bike Trail	3-28-2017 0% Complete Scales Construction	\$1,436,123
7	Kemp Street Pedestrian Improvements Tap Funding	Midwestern Parkway to Southwest Parkway	Construct sidewalks	4-18-2017 0% Complete JLT Construction	\$481,738
PROJECTS UNDER DESIGN AWAITING FUTURE FUNDING					
8	Trail From Loop 11 to Lucy Park	From Loop 11 Along the River to Lucy Park	Construct Hike and Bike Trail	100% design	\$1,928,270
9	Trail Along RR From Seymour Hwy to Barnett Rd	Along BNSF From Seymour Hwy to Barnett Rd	Construct Hike and Bike Trail	50% design	\$1,961,690
10	Maplewood Ext From Lawrence Rd to McNeal Ave	From Lawrence Rd to McNeal Ave	Construct New Road	50% design	\$1,180,000