




# CITY OF WICHITA FALLS TRANSPORTATION PROJECTS FY 2017-2018



## CITY OF WICHITA FALLS FY 2017-2018 TRANSPORTATION PROJECTS

PROJECT	LIMITS	PROJECT DESCRIPTION	PROPOSED AWARD DATE	ESTIMATED COST	
<b>UNDER CONSTRUCTION</b>					
1	Wichita Bluff Hike and Bike Trail Phase 1	Seymour Hwy to Wichita River in Wichita Bluff Nature Area	Construct Hike and Bike Trail	11-4-2014 100% Complete McGrath Construction	\$1,300,000
2	Falls Bridge & Trail Improvements	Circle Trail at IH-44	Replace Pedestrian Bridge and Trail Re-alignment	12-20-2016 95% Complete Duke Construction	\$361,879
3	2016 Kemp-Monroe Drainage Project	Ave I to Kell Blvd	Construct Drainage System and Detention Pond	2-7-2017 65% Complete Wilson Contracting	\$3,992,634
4	Wichita Bluff Hike and Bike Trail Phase 2 Tap Funding	Wichita Bluff to Loop 11	Construct Hike and Bike Trail	3-28-2017 5% Complete Scales Construction	\$1,436,123
5	Kemp Street Pedestrian Improvements Tap Funding	Midwestern Parkway to Southwest Parkway	Construct sidewalks	4-18-2017 30% Complete JLT Construction	\$481,738
<b>PROJECTS UNDER DESIGN AWAITING FUTURE FUNDING</b>					
6	Trail From Loop 11 to Lucy Park	From Loop 11 Along the River to Lucy Park	Construct Hike and Bike Trail	100% design	\$1,928,270
7	Trail Along RR From Seymour Hwy to Barnett Rd	Along BNSF From Seymour Hwy to Barnett Rd	Construct Hike and Bike Trail	50% design	\$1,961,690
8	Maplewood Ext From Lawrence Rd to McNeal Ave	From Lawrence Rd to McNel Ave	Construct New Road	50% design	\$1,180,000