


Wichita Falls Metropolitan Planning Organization



| ID | Letting | CSJ | Highway | From | To | Description | Amount |
|----|---------|-------------|---------|---|--------------------------|---|---------------------|
| 1 | Aug-19 | 0249-01-048 | US 281 | US 82 | 0.258 mi S SL 473 | Install median cable barrier-HES | \$408,407 |
| 2 | Mar-20 | 0802-02-054 | FM 369 | Near Rhea Rd | Near Kemp St | Enclose Drainage Ditch | \$5,580,884 |
| 3 | Nov-20 | 1837-01-013 | FM 1954 | West of SH 79 | SH 79 | Realign Intersection | \$616,373 |
| | Nov-20 | 1837-02-015 | FM 1954 | SH 79 | Near Parker Road | Realign intersection | \$1,000,000 |
| 4 | Nov-20 | 1837-02-016 | FM 1954 | Near Parker Road | US 281 | Widen Pavement and Overlay | \$3,000,000 |
| 5 | Jan-21 | 0043-14-026 | Loop 11 | US 287 | FM 367 | Mill & Overlay | \$1,360,149 |
| 6 | Feb-21 | 0802-02-069 | FM 369 | Near US 82/277 (Kell) | LP 473/SH 79 Interchange | Improve Intersections -Phase 2 | \$1,800,000 |
| 7 | Feb-21 | 0802-02-073 | FM 369 | FM 369 (Southwest Pkwy) at Holliday Creek | | Widen Bridge #03-243-0-0802-02-012 | \$2,500,000 |
| 8 | Jul-21 | 0156-03-049 | SH 240 | Near Robinson Rd. | 2nd Street | Improve intersection & safety treat fixed objects | \$1,128,031 |
| 9 | Jul-21 | 0903-03-117 | VA | Lake Wichita Park | Larry's Marine Center | Construct Hike & Bike Trail | \$1,758,064 |
| 10 | Jul-21 | 0043-09-144 | IH 44 | 8th street | 6th street | BMIP | \$380,801 |
| 11 | Jul-21 | 0044-01-108 | US 277 | US 82 | 8th Street | BMIP | \$1,044,769 |
| 12 | Jul-21 | 0044-01-109 | US 82 | Holliday Creek | Loop 473 | BMIP | \$1,930,691 |
| 13 | Nov-21 | 0681-04-042 | FM 367 | FM 1814 | SL 11 | Districtwide Seal Coat | \$261,000 |
| 14 | Dec-22 | 0802-02-070 | FM 369 | LP 473 | Kemp Blvd | Mill at gutters, underseal and 2" SMA | \$4,000,000 |
| 15 | Jan-23 | 0043-17-031 | BU 287J | FM 1814 | SL 11 | Widen Roadway | \$7,000,000 |
| 16 | Feb-24 | 0156-04-120 | US 82 | US 82 EB/WB (Kell) | At Kemp Blvd & Taft Blvd | Upgrade Bridge and Approach Rail | \$820,000 |
| 17 | Feb-24 | 0156-14-028 | BU 277A | BU 277A | At BNSF RR | Upgrade Bridge and Approach Rail | \$65,000 |
| | | | | | | Total | \$34,654,169 |