


Wichita Falls Metropolitan Planning Organization



ID	Letting	CSJ	Highway	From	To	Description	Amount
1	Mar-17	0903-03-112	Trail	Wichita Bluff Park	Loop 11	TAP - Construct Hike & Bike Trail	\$1,482,354
2	Jun-18	0043-09-135	IH 44	7th Street	6th Street (EB Frontage Rd)	Mill & Overlay	\$364,666
3	Jun-18	0156-07-110	IH 44	IH 44/US 287/SP 325 Interchange	Red River	Mill & Overlay	\$7,554,080
4	Jun-18	0802-02-053	FM 369	Near McNeil Ave	Near Rhea Rd	Enclose Drainage Ditch - MPO	\$4,475,438
5	Jan-19	0043-09-137	US 287	East of the Spur 325 on Ramp	IH 44	Mill & Overlay, SB Only	\$920,250
6	Jan-19	0044-01-105	US 82	McKinney Road	Clay County Line	Mill & Overlay/Inlay	\$762,944
7	Jan-19	0044-10-017	BU 287J	Old Windthorst Road	SH 240	Overlay, Thin	\$274,328
	Jan-19	0044-11-003	BU 287J	SH 240	SP 213	Overlay, Thin	\$61,281
8	Jan-19	0283-06-025	SH 79	US 281	FM 369 (NB)	High Friction Surface, Warning Signs	\$50,767
9	Nov-18	0044-11-002	BU 287J	SP 213	Clay County Line	Districtwide Seal Coat	\$100,000
10	Nov-18	0156-03-048	SH 240	Robinson Rd.	Missile Road	Districtwide Seal Coat	\$77,454
11	May-19	0903-03-116	VA	Loop 11	Lucy Park	Construct Hike & Bike Trail	\$2,251,735
12	Jul-19	0043-09-140	US 287	FM 369	0.25 mi E LP 11	Install median cable barrier-HES	\$835,837
13	Jul-19	0249-01-048	US 281	US 82	0.258 mi S SL 473	Install median cable barrier-HES	\$717,923
14	Aug-19	0043-17-935	BU 287J	FM 1814	IH 44	Milled centerline rumble strips-HES	\$37,346
15	Aug-19	0685-01-032	SS 325	FM 890	0.6 mi N of FM 890	Reconfigure Interchange - MPO	\$3,000,000
16	Aug-19	2582-01-022	FM 890	IH 44	SP 325	Widen Roadway & Overlay - MPO	\$2,500,000
17	Aug-19	0802-01-937	FM 369	Kramer Rd.	US 287	Milled centerline rumble strips-HES	\$39,398
18	Aug-19	0903-03-115	VA	Seymour Highway	Barnett Road	Construct Hike & Bike Trail	\$2,124,440
19	Nov-19	0802-01-031	FM 369	US 287	BU 287J	Districtwide Seal Coat	\$45,000
	Nov-19	0802-02-071	FM 369	BU 287J	US 82	Districtwide Seal Coat	\$221,000
20	Nov-19	0249-01-047 etc.	US 281	Near Rathgeber Road	FM 1954	Widen Pavement & Overlay	\$2,450,000
21	Jan-20	0043-14-026	Loop 11	US 287	FM 367	Mill & Overlay	\$600,000
22	May-20	0802-02-054	FM 369	Near Rhea Rd	Near Kemp St	Enclose Drainage Ditch	\$7,000,000
23	Oct-20	0043-09-139	US 287	Near Johnson Road	Near City View Drive	Pavement Rehabilitation	\$2,000,000
24	Oct-20	0903-03-117	VA	Lake Wichita Park	Larry's Marine Center	Construct Hike & Bike Trail	\$1,528,750
25	Dec-20	0802-02-070	FM 369	LP 473	Kemp Blvd	Mill at gutters, underseal and 2" SMA	\$3,100,000
26	Jan-21	1837-01-013	FM 1954	West of SH 79	SH 79	Realign Intersection - MPO	\$500,000
	Jan-21	1837-02-015	FM 1954	SH 79	Near Parker Road	Realign Intersection - MPO	\$1,000,000
27	Jan-21	0814-01-036	FM 1954	Near Parker Road	US 281	Widen Pavement and Overlay	\$3,000,000
28	Feb-21	0802-02-069	FM 369	Near US 82/277 (Kell)	LP 473/SH 79 Interchange	Improve Intersections - Phase 2	\$1,300,000
29	Feb-21	0802-02-917	FM 369	FM 369 (Southwest Pkwy) at Holiday Creek		Widen Bridge #03-243-0-0802-02-012	\$2,500,000
30	Mar-21	0249-11-012	LP 473	Hatton Rd	FM 369	Place C&G to Facilitate Drainage	\$1,500,000
						Total	\$54,374,991